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I. Introduction

◆ Company Profile

PEACH Management is the only company in Korea, formed the most experienced 

group of professionals in each areas of new hotel openings. 

We work directly together by coaching on site with relatively unexperienced staffs 

and finds the most efficient way to minimize the opening / operating costs for successful

hotel opening.

Name of Business PEACH Management Co., Ltd.

Corporate Registration Number 110111-6069862

Company Registration Number 801-88-00323

Registered CEO KIM TAEYUN

Business Service

Category Hotel & Restaurant Management Consulting

Number of Employees 42

Establishment Date 2016. 05. 30

Fiscal Date 12. 31



I. Introduction

◆ Management Staffs

Department Name
EXP
(Yr)

주요 이력

CEO Kim, Taeyun 20

Shilla Stay HQ Pre-Opening TF
E-LAND Park Kensington Hotel, Yoido
D’Original Mgallery Hotel by Accor
Imperial Palace & IP Boutique Hotel

HQ General Manager
General Manager
General Manager
Resident Manager

Exec. Chef Jin, Jae Sik 20
Shilla Stay HQ Pre-Opening TF

Shilla Hotel
HQ Exec. Chef

Chef

DOSM Kim, Dong Suk 15
Shilla Stay HQ Pre-Opening TF

E-LAND Park Kensington Hotel, Yoido
HQ Revenue Manager

Sr. Sales Manager

FOM Lee, Chan 14
Shilla Stay HQ Pre-Opening TF

Courtyard Marriott Pangyo
HQ FOM

Housekeeping Manager

DOF Lee, Suk Hwa 14
Shilla Stay HQ Pre-Opening TF
E-LAND Park Kensington Hotel

HQ DOF
Finance Manager

DOF&B Kim, Seok Kyu 14
Hilton Hotel Busan

Shilla Stay HQ Pre-Opening TF
DOF&B
DOF&B



II. Projects we have done

Year Projects What we have done

2016

Gimpo Marinabay Hotel Opening Stage 1 ~ 4 + Monthly Inspection Management

Shilla Stay (all 11 branchs) Opening Stage 1 ~ 4

Coco Beach Resort Jungdongjin Opening Stage 1 ~ 4

Casamia Hotel Kwangmyung Opening Stage 1 ~ 2

Brick Garden Paju Restaurant Planning and Development

Sheraton Palace Hotel Banpo Hotel Remodelling R&D

2017

JOH Company Sounds Hannam Planning and Development

Homeres Hotel Busan Operation Emprovement Consignment

Starz Hotel Doksan/Ulsan Operation Emprovement Consignment

L'Espace Hotel Opening Stage 1 ~ 2

Dragon Valley Hotel Opening Stage 1 ~ 2

Holiday Inn Pyeongchang Alpensia Operation Emprovement Consignment

2018

Viaje Café & Restaurant Opening Stage 1 ~ 4

Grand Wyndham Busan Hotel Opening Stage 1 ~ 4

TAKE Hotel Kwangmyung Opening Stage 1 ~ 4

URI & Hotel Samseong Operation Emprovement Consignment

Howard Johnson Jeju Operation Emprovement Consignment

2019

Aloft Myeongdong Operation Emprovement Consignment

East Seoul Hotel Operation Emprovement Consignment

Mayfield Hotel & Resort Operation Emprovement Consignment

Kakaospace Kakao AI Campus Planning & Development

KEB Hana Group HQ In-House Restaurant for internal use Planning

2020

Kakao F&B Business Merge Illhochic / Second Kitchen / Quartet / Last Page

Elbara Hotel Busan Operation Emprovement Consignment

Amanti Seoul Hotel Operation Emprovement Consignment

2021

Blueone Resort & Golf Operation Emprovement Consignment

Luna Hills Anseong CC Operation Emprovement Consignment

Luna X Kyungju CC Opening Stage 1 ~ 4

2022

Jungsan CC Gimhae Operation Emprovement Consignment

IRDV Gangneung Resort & Golf Opening Stage 1 ~ 2

Wavelent Yangyang Hotel Opening Stage 1 ~ 4

2023

Garden Hotel Mapo Opening Stage 1 ~ 2

GroundD Silver Village Opening Stage 1 ~ 4

COOM Silver Village Suwon Opening Stage 1 ~ 4

Cheonan Cheondang CA Tower PM



항목 Unit Labor Cost Hire Before (Month) Total Labor Cost

Consulting from other (Sanha) 5,000,000 12 60,000,000 

Labor (3star business hotel)

- GM 5,000,000 10 50,000,000 

- DOF 5,000,000 6 30,000,000 

- DOSM 4,000,000 5 20,000,000 

- HR Manager 4,000,000 5 20,000,000 

- HK Manager 3,000,000 5 15,000,000 

- Culinery 3,500,000 4 14,000,000 

- Front Desk Manager 3,500,000 3 10,500,000 

- F&B Supervisor 3,000,000 3 9,000,000 

168,500,000 

- 4 major insurance 
& discharge allowances

1.3

219,050,000 

Opening Cost for Labor 279,050,000 

III. Our Service & Products



III. Our Service & Products 

Problems

Solutions

Lack of opening 
Experiences

PEACH Management Services
1. Opening PJ // 2.  Operation Emprovement PJ // 3. Remote Control PJ

Lack of operational 
knowledges

Inefficiency from unexperienced staffs

Professional Plannings Efficient Training

The most Experienced 
staffs for hotel openings

In Korea

Avoids to form 

inverted triangular

Labor cost structure

High Fixed Cost

Opening Cost Reduction

Our 
Services

Consulting On-site Coaching

Critical Path with

1,748 Checklists

On-site training



❖ Critical Path (1,748 check lists)

SSS

Critical path

../PROJECT/호텔/호텔 오프닝/광명 - 태영건설 (테이크 호텔)/Critical Path/TAKE Hotel Gwangmyung - Critical Path_190923 (START).xlsx


❖ OS&E / FF&E List :  
OS&E / FF&E Schedule

발주->입고 기간

1주 2주 3주 4주 5주 1주 2주 3주 4주 5주 1주 2주 3주 4주 5주 1주 2주 3주 4주 5주 1주 2주 3주 4주 5주 1주 2주 3주 4주 5주 1주 2주 3주 4주 5주 1주 2주 3주 4주 5주 1주 2주 3주 4주 5주

객실 침대 이찬 2달개월소요

레스토랑 테이블, 의자, Podium, AV 시설(연회장 포함) 김석규 4개월 소요

사무,락커 가구 이찬

직원식당 테이블,의자 이석화

TV 이찬 제작 2개월 소요

냉장고 이찬

금고 이찬

탁상용 스텐드 이찬 50일 소요

휴대용 조명등 이찬 시공사 인수인계

운동기구 이찬 2개월 소요

기타(추가부분) 이찬

주방기기 진재식

식음 홀기기 김석규

연회장 린넨류 김석규 제작 4~5개월

프론트 금고, 복합기 등 이석화 렌탈시 1개월전 신청

BOH 냉온수기 등 이석화 렌탈시 1개월전 신청

시설팀 시설 자재 및 장비 시설팀,이찬 1개월 소요 발주

HK Station 선반 등 이찬,시설팀 1개월 소요 발주

Signage 외부 김동석,이찬

Singage 내부 김동석,이찬

PMS 김동석

POS 김동석

네트웍 장비 김동석

컴퓨터 이석화 렌탈시 1개월전 신청

전화(전체) 이석화 통신사 지원

커튼 이찬 2개월소요/시공 약7일소요

전동블라인드 이찬 2개월소요/시공 약10일소요

시트류 이찬

타올 이찬

거위털 이불 이찬

베개 이찬

유니폼 이찬

유니화 이찬

객실(HK)용품 / 비품(제작품/전자제품),소모품(청소,일회용품포함) 이찬

식음 객용비품 김석규 3개월

식음 소모품 김석규 2개월

사무용품,문구류 이석화 7일 구매

인명구조장비 이찬

화재진압장비 이찬

조리기물(Buffetware) 진재식

조리 소모품 및 직원 식당 진재식

Glassware 김석규

Chinaware 김석규

Siverware 김석규

연회장 테이블, 장비 김석규 3개월

객실 인쇄물 김동석,이찬

식음 인쇄물 김석규

기타(추가부분) 이찬,김석규

안전 품목 이찬

기기장비 이찬

청소 기구 이찬

세제류 이찬

객실
인테리어 마감, 공조

가전 기기 및 수전류 Test

이찬, 김동석,

시설팀
2차 검수

Café

(Kitchen)

인테리어 마감, 공조

가전 기기 및 수전류 Test

진재식, 김석규,

시설팀
2차 검수

미팅룸/Fitness
인테리어 마감, 공조

음향 및 기기 장비 Test

김석규, 이찬

시설팀
2차 검수

Lobby
프론트, Bar, 비지니스 코너

화장실, Luggage룸, 팬츄리

김동석,이찬,

김석규, 시설팀
2차 검수

수영장
인테리어 마감, 공조

가전 기기 및 수전류 Test
이찬, 시설팀 2차 검수

BOH

인테리어 마감, 공조

공용 화장실, 직원식당,

락커, 옥상, 야외 점검

시설팀, 이석화 2차 검수

외곽 지역

주차장

시설물 Patrol 및 작동 Test실시 시설팀

GAS 기밀/경보설비Test실시 시설팀

자동제어 작동 점검 Test실시 시설팀

전기시설물
전기판넬 내부 결선상태, 차단기

규격 및 작동상태 等 점검
시설팀

통신시설물
인터넷 속도, CCTV 모니터링

  비상방송 송출상태, TV 화질
IT, 시설팀

소방시설물
화재 수신기, 소방펌프, S/P

  방화구획, 방염 等 점검
시설팀

장비 Test

발전기, 수배전반, 무순단

  절체장치, 장비Test

- 기존 System 연동 Test

  (비상방송/소방/승강기 등)

시설팀

43. 3차 시숙 (고객 초청)

2차 검수

17. 전직원 출근/교육시작일

18. 유니폼 췌촌

19. 관광호텔 인허가 준비

20. 집중 하자보수 

21. OJT 시작

22. 네트워크/통신장비 세팅 완료

23. 전직원 워크샵

24. 시스템 설치완료

30. 2차 DEEP CLEANING 시작

31. 상품화 완료

32. 2차 냉난방 full 가동 테스트

33. 1차 시숙 (직원합숙)

34. 소방/안전 전체 훈련

29. 침대 입고/레스토랑 물품 입고/TV 입고

1차 검수

39. 소방/안전 불시 점검일

1개월 입고

40. 1차 시공 FAT/AS팀 철수

41. 2차 시숙 (직원가족 초청)

42. 관광숙박업 등록 완료

1차 검수

1차 검수

1차 검수

Hand Over(완료일 기준)

26. 객실 물품 입고 시작

품목 준비 기간

품목 준비 기간

품목 준비 기간

품목 준비 기간

8. 전 부서 채용 합격자 발표

9. 시설팀 출근/인수인계 작업 시작

10. 각 부서별 인차지 출근

11. 세탁/쓰레기/유니폼 업체 계약 완료

12. 1차 펀치 / 하자보수 완료

13. 호텔 시설팀 인수인계작업 1차 완료

입고
계약 / 제작 기간 / 입고

품목 준비 기간

입고

계약 / 원단 재작기간 / 설치

계약 / 해외입고 / 제작 기간 / 납품(입고)

제작 기간

7月 8月 9月 10月3月 4月 5月 6月

소프트 오프닝 기간기기장비 발주, 공사 세팅 기간

계약 / 제작 기간

계약 / 제작 기간

제작 기간

제작 기간

계약/발주(디자인검토)

부문

인테리어 

준공 청소(FOH, BOH)
기타

36. 식자재 입고/유니폼 입고

준공 청소(객실)

인쇄물

청소용품

FF&E(기타)

객실

레스토랑

IT

OS&E

린넨

유니폼

비품류

주방용품

수영장 용품

25. 1차 DEEP CLEANING 시작

35. 시공팀 철수/출입통제 시작

2. 해외 물품 배송기간 조회

3. 시설/미화 도급업체 용역계약 준비

4. 전 부서 면접 지원자 선택 통보

5. 시설/미화 도급업체 입찰

공사 

2月구 분

OS&E, FF&E 입고(완료일 기준)

1차 검수

1차 검수

최대 5개월 장비 테스트

입고

전기, 설비, 건축

소방

Café, 미팅룸

객실, 로비, Fitness

FF&E(가구)

BOH

1차 검수

입고/세팅

입고/세팅도면검토/제작기간

46. PMS/ORS LIVE RESET

47. 최종 시공 FAT

도색 및 각종 설치물 점검 시설팀

건축

설비

전기

 1. 전 부서 채용 공고

37. 레스토랑 가동/메뉴 시연

38. 3교대 시작 (24시간 체제)

Opening 주요 계획

45. 최종 점검 완료

14. 1차 냉난방 full 가동 테스트

15. 준공 완료/인테리어 완료

16. 2차 펀치 / 결과전달

6. 시설/미화 용역계약 체결

7. 전 부서 면접

44. 세탁업/일반음식점 등록 완료

27. 객실 아트웍 세팅 완료

28. 시스템 교육

입고/세팅

입고

계약 / 제작 기간 / 입고 입고

입고품목 준비 기간

입고

입고/세팅

입고/세팅

시공/마감

입고/세팅

입고/세팅

입고/세팅

품목 준비 기간

제작 기간

운영방안, 디자인관련협의,실무자 미팅, 업체 미팅

품목 준비 기간

입고/세팅

입고렌탈/발주

제작 45~50일 소요

입고/세팅

제작 50일 소요

2개월 소요

시공 2개월 소요

4개월

시공/마감

입고

입고/세팅제작 기간

마감

입고품목 준비 기간렌탈/발주

품목 준비 기간

입고/세팅

3개월 제작기간

2개월

입고1개월

2개월 소요

내부/외부 시공 기간

입고

입고

../PROJECT/호텔/호텔 오프닝/광명 - 태영건설 (테이크 호텔)/OS&E FF&E/TAKE HOTEL_OS&E (예산_190924).xlsx
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❖ OS&E / FF&E Samplings

Spec Book

../PROJECT/호텔/호텔 오프닝/광명 - 태영건설 (테이크 호텔)/OS&E FF&E/TAKE 호텔 객실 품목 리스트_스펙북_ver.1.pptx


❖ OS&E / FF&E Inventory Control

F&B

../PROJECT/호텔/호텔 오프닝/광명 - 태영건설 (테이크 호텔)/OS&E FF&E/TAKE 호텔 객실 품목 리스트_스펙북_ver.1.pptx
../PROJECT/호텔/호텔 오프닝/광명 - 태영건설 (테이크 호텔)/OS&E FF&E/21.03.03 샘플링 아이템 목록 (F&B정리본).xls


IV. Achievements from past projects

A New opening – Opening Cost Reduction Case (per 1 Hotel)

Total of 9.7 Billion KRW

Opening Cost Reduction

Shilla Hotel Opening Team

PEACH Management Opening TF

13

4

12

8

8.3

1.6
1.6

1.1
0.7

0.5

36.3

34.0



B Operation Emprovement – Operating Cost Reduction (per 1 Hotel)

Total of 12.1 Billion KRW

Operating Cost Reduction

PEACH Management Opening TF

17

9.8

8.2

5.7
5.1

IV. Achievements from past projects

7.5

Shilla Hotel Opening Team



14

Prexam Education And Consulting for Hotels/Restaurants

서울특별시 용산구 한남동 대사관로 35, 사운즈한남 빌딩

TEL : 02) 2038 – 2891

FAX : 02) 2038 – 2893 

paul.taeyun.kim@peachmgmt.com

Thank you.
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